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ESTIMATE RUN 05/15/2002

ESTIMATE SUMMARY 09:38:50

CONTID: C13438         ESTIMATE NO: 0004 FINL 1999

PCN: 13438-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 (SH 115 TO FREMONT/PUE) PERCENT TIME:

PROJECT NO: NH 0503-060                   

SH50 (SH115 TO FREMONT/PUE)

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 05/15/2002 DATE TIME STARTED 06/08/2001

1800 NO. TAFT HILL ROAD DATE LET 05/03/2001 DATE WORK BEGAN

 DATE AWARDED 05/08/2001 DATE TIME STOPPED 09/26/2001

 DATE CONTRACT EXECUTED 05/23/2001 DATE ACCEPTED 09/26/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 06/08/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,725,231.49 PARTICIPATING $ $ -6,057.71

AWARD PROJECT AMT: 1,739,913.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,006.06

SECURITIES ENCUMBERED -1,006.06

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.65%

6,057.71

-6,057.71

-6,057.71

-6,057.71

$

$

$

$

1,719,173.78

0.00

1,719,173.78

0.00

1,719,173.78

0.00

0.00

1,719,173.78

0.00

AMOUNT DUE 1,719,173.78 -6,057.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -6,057.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT, REGION 2

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 13438-BID    ESTIMATE RUN 05/15/2002

PROJECT: NH 0503-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,316.000

0.000

202-00240  
 

5,316.000

SY  

2.00000 10,632.005,316.000

0.00

0010 *CLEAN CULVERT 5.000

0.000

202-04002  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

0015 *TOPSOIL 10,789.000

0.000

207-00205  
 

10,789.000

CY  

9.50000 102,495.5010,789.000

0.00

0020 *EROSION BALES 0.000

0.000

208-00010  
 

0.000

EACH

12.00000 0.000.000

0.00

0025 *SILT FENCE 914.000

0.000

208-00020  
 

914.000

LF  

4.50000 4,113.00914.000

0.00

0030 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000

0.000

210-00011  
 

3.000

EACH

170.00000 510.003.000

0.00

0035 *RESET MAILBOX STRUCTURE (TYPE 2) (DELETED FORM 105) 0.000

0.000

210-00012  
 

0.000

EACH

375.00000 0.000.000

0.00

0040 *SEEDING (NATIVE) 32.000

0.000

212-00006  
 

32.000

ACRE

330.00000 10,560.0032.000

0.00

0045 *MULCHING (WEED FREE HAY) 32.000

0.000

213-00002  
 

32.000

ACRE

230.00000 7,360.0032.000

0.00

0050 *MULCH TACKIFIER 4,800.000

0.000

213-00061  
 

4,800.000

LB  

1.70000 8,160.004,800.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) (DELETED 
FORM 105)

0.000

0.000

403-00720  
 

0.000

TON 

90.00000 0.000.000

0.00



CONTID: C13438         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13438-BID    ESTIMATE RUN 05/15/2002

PROJECT: NH 0503-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 46,286.540

-230.770

403-33711  
 

46,286.540

TON 

26.25000 1,208,963.9646,055.770

-6,057.71

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 12,391.000

0.000

411-10255  
 

12,391.000

GAL 

0.75000 9,293.2512,391.000

0.00

0070 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 50.000

0.000

606-00301  
 

50.000

LF  

35.00000 1,750.0050.000

0.00

0080 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

600.00000 600.001.000

0.00

0085 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0090 *FENCE BARRIER WITH METAL POSTS (DELETED FORM 105) 0.000

0.000

607-21300  
 

0.000

LF  

25.00000 0.000.000

0.00

0095 *DELINEATOR (TYPE I) 345.000

0.000

612-00001  
 

345.000

EACH

17.00000 5,865.00345.000

0.00

0100 *DELINEATOR (TYPE II) 169.000

0.000

612-00002  
 

169.000

EACH

18.00000 3,042.00169.000

0.00

0105 *DELINEATOR (TYPE III) 66.000

0.000

612-00003  
 

66.000

EACH

19.00000 1,254.0066.000

0.00

0110 *SIGN PANEL (CLASS I) 218.000

0.000

614-00011  
 

218.000

SF  

23.00000 5,014.00218.000

0.00
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PCN: 13438-BID    ESTIMATE RUN 05/15/2002

PROJECT: NH 0503-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *SIGN PANEL (CLASS II) 106.000

0.000

614-00012  
 

106.000

SF  

24.00000 2,544.00106.000

0.00

0120 *SIGN PANEL (CLASS III) 101.000

0.000

614-00013  
 

101.000

SF  

26.00000 2,626.00101.000

0.00

0125 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 383.000

0.000

614-01502  
 

383.000

LF  

23.00000 8,809.00383.000

0.00

0130 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 207.000

0.000

614-01552  
 

207.000

LF  

37.00000 7,659.00207.000

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

60,800.00000 60,800.001.000

0.00

0155 *EPOXY PAVEMENT MARKING 584.000

0.000

627-00005  
 

584.000

GAL 

63.00000 36,792.00584.000

0.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 6,644.000

0.000

627-01000  
 

6,644.000

SF  

8.00000 53,152.006,644.000

0.00

0165 *FLAGGING 1,336.000

0.000

630-00000  
 

1,336.000

HOUR

20.00000 26,720.001,336.000

0.00

0170 *TRAFFIC CONTROL SUPERVISOR 62.000

0.000

630-00002  
 

62.000

DAY 

325.00000 20,150.0062.000

0.00

0175 *TRAFFIC CONTROL INSPECTION 49.000

0.000

630-00007  
 

49.000

DAY 

150.00000 7,350.0049.000

0.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000

0.000

630-80341  
 

10.000

EACH

100.00000 1,000.0010.000

0.00
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PCN: 13438-BID    ESTIMATE RUN 05/15/2002

PROJECT: NH 0503-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000

0.000

630-80342  
 

63.000

EACH

150.00000 9,450.0063.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

165.00000 1,320.008.000

0.00

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0200 *DRUM CHANNELIZING DEVICE 12.000

0.000

630-80360  
 

12.000

EACH

70.00000 840.0012.000

0.00

0205 *TRAFFIC CONE 350.000

0.000

630-80380  
 

350.000

EACH

9.00000 3,150.00350.000

0.00

0210 F/A MINOR CONTRACT REVISIONS (DELETED FORM 105) 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ASPHALT PAVEMENT INCENTIVE 2,599.520

0.000

700-70012  
 

2,599.520

F A 

1.00000 2,599.522,599.520

0.00

0220 F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0225 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A QUALITY INCENTIVE PAYMENT -5,316.820

0.000

700-70025  
 

-5,316.820

F A 

1.00000 -5,316.82-5,316.820

0.00

0235 F/A ESB PROGRAM (DELETED FORM 105) 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13438-BID    ESTIMATE RUN 05/15/2002

PROJECT: NH 0503-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0240 F/A BRIDGE EXPANSION DEVICE (DELETED FORM 105) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,645,757.41-6,057.711,651,815.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE BID ITEMS 

0245 *REMOVAL OF ASPHALT MAT (PLANING) 2,522.000

0.000

202-00240  
 

2,522.000

SY  

2.00000 5,044.002,522.000

0.00

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 300.090

0.000

403-33711  
 

300.090

TON 

26.25000 7,877.36300.090

0.00

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 60.000

0.000

411-10255  
 

60.000

GAL 

0.75000 45.0060.000

0.00

0801 REM EXP DEVICE (CO #2) 200.000

0.000

202-00504  
 

200.000

LF  

45.00000 9,000.00200.000

0.00

0802 BR EXPAN DEVICE (0-2 IN) (CO #2) 200.000

0.000

518-01002  
 

200.000

LF  

125.00000 25,000.00200.000

0.00

0803 ADDED ITEM (LUMP SUM)/ MOBILIZATION  (CO #2) 1.000

0.000

900-00014  
 

1.000

L S 

7,250.00000 7,250.001.000

0.00

CAT 54,216.360.0054,216.36CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0260 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,850.00000 8,850.001.000

0.00

0265 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,850.00000 8,850.001.000

0.00



CONTID: C13438         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13438-BID    ESTIMATE RUN 05/15/2002

PROJECT: NH 0503-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0270 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 19,200.000.0019,200.00CURRENT AMT0400 $ $ $

$ 1,719,173.77-6,057.71$1,725,231.49$CURRENT AMTPROJECT TOTAL


